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ESTIMATE RUN 10/05/2005

ESTIMATE SUMMARY 09:58:32

CONTID: C15053         ESTIMATE NO: 0005 PROG 2002

PCN: 15053-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST: AURORA TO AGATE PERCENT TIME:

PROJECT NO: IM 0704-205                   

I-70 EAST:  AURORA TO AGATE

NAME OF ROAD: I-70

PROJECT COUNTIES: ELBERT

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 05/02/2005

P.O. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 03/10/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 919,457.04 PARTICIPATING $ $ 78,125.52

AWARD PROJECT AMT: 955,736.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-6,270.21

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,343.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.87

TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS75

39.62%

555,152.50

78,125.52

71,855.31

69,511.54

$

$

$

$

364,304.54

0.00

364,304.54

29,728.84

394,033.38

-10,029.14

0.00

384,004.24

0.00

AMOUNT DUE 384,004.24 69,511.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,511.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

ADAMS, REGION 1

81.5
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PCN: 15053-BID    ESTIMATE RUN 10/05/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0005 09:58:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 4,615.000 1,117.730

SY  247.910 8,304.99

33.50000 1,365.640 45,748.94

202-00210  
 

0010 MUCK EXCAVATION 750.000 27.900

CY  0.000 0.00

10.00000 27.900 279.00

203-00100  
 

0015 CONCRETE WASHOUT STRUCTURE 5.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

208-00045  
 

0020 REPLACE CONCRETE PAVEMENT 4,615.000 1,117.730

SY  247.910 21,568.17

87.00000 1,365.640 118,810.68

210-03100  
 

0020 MATERIAL ALLOWANCE REINFORCING STEEL 3,975.671

SY  -247.910 -1,626.29

6.56000 3,727.761 24,454.11

0025 AGGREGATE BASE COURSE (CLASS 6) 750.000 81.500

CY  6.900 262.20

38.00000 88.400 3,359.20

304-06007  
 

0030 RECONDITIONING 4,615.000 1,117.730

SY  247.910 1,239.55

5.00000 1,365.640 6,828.20

306-01000  
 

0035 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 227.900

SF  44.690 1,340.70

30.00000 272.590 8,177.70

412-05000  
 

0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 779.599

SF  -44.689 -94.74

2.12000 734.910 1,558.01

0040 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

50,000.00000 0.600 30,000.00

626-00000  
 

0045 *FLAGGING 2,400.000 920.500

HOUR 278.000 5,560.00

20.00000 1,198.500 23,970.00

630-00000  
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PCN: 15053-BID    ESTIMATE RUN 10/05/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0005 09:58:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRAFFIC CONTROL INSPECTION 32.000 23.000

DAY 9.000 495.00

55.00000 32.000 1,760.00

630-00007  
 

0055 *TRAFFIC CONTROL MANAGEMENT 85.000 66.000

DAY 19.000 6,650.00

350.00000 85.000 29,750.00

630-00012  
 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500

EACH 0.000 0.00

50.00000 2.500 125.00

630-80341  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 14.500

EACH 0.000 0.00

115.00000 14.500 1,667.50

630-80342  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000

EACH 0.000 0.00

115.00000 12.000 1,380.00

630-80343  
 

0075 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 138.000

SF  0.000 0.00

22.00000 138.000 3,036.00

630-80344  
 

0080 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

630-80355  
 

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,400.00000 1.000 2,400.00

630-80358  
 

0090 *DRUM CHANNELIZING DEVICE 125.000 62.500

EACH 0.000 0.00

45.00000 62.500 2,812.50

630-80360  
 

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

65.00000 5.000 325.00

630-80363  
 

0100 *TRAFFIC CONE 250.000 100.000

EACH 0.000 0.00

11.00000 100.000 1,100.00

630-80380  
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PCN: 15053-BID    ESTIMATE RUN 10/05/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0005 09:58:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 601.600 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0115 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0120 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0125 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 2.000

EACH 0.000 0.00

155.00000 2.000 310.00

630-80335  
 

0255 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

900-00014  
 

CAT 0200 $43,699.58 318,751.84CURRENT AMT 837,361.10 $$

CAT NO0300 STRUCTURE F-20-BE 

0130 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.160 47.160

SY  0.000 0.00

34.00000 47.160 1,603.44

202-00454  
 

0135 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0140 CONCRETE SEALER 54.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
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PCN: 15053-BID    ESTIMATE RUN 10/05/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0005 09:58:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-20-BE 

0145 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000

SY  0.000 0.00

21.00000 54.000 1,134.00

515-00410  
 

0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910

SY  0.000 0.00

8.52500 175.910 1,499.63

0150 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600

LF  0.000 0.00

55.00000 76.600 4,213.00

518-01004  
 

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.400

LF  0.000 0.00

18.00000 13.400 241.20

0155 CONCRETE CLASS D (BRIDGE) 5.870 5.870

CY  0.000 0.00

225.00000 5.870 1,320.75

601-03040  
 

CAT 0300 $0.00 10,792.02CURRENT AMT 9,699.19 $$

CAT NO0301 STRUCTURE F-20-BF 

0160 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000

SY  0.000 0.00

34.00000 123.000 4,182.00

202-00454  
 

0165 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0170 CONCRETE SEALER 149.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0175 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000

SY  0.000 0.00

21.00000 149.000 3,129.00

515-00410  
 

0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 80.999

SY  0.000 0.00

8.52500 80.999 690.52
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PCN: 15053-BID    ESTIMATE RUN 10/05/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0005 09:58:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-20-BF 

0180 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100

LF  0.000 0.00

55.00000 76.100 4,185.50

518-01004  
 

0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.900

LF  0.000 0.00

18.00000 13.900 250.20

0185 CONCRETE CLASS D (BRIDGE) 13.610 13.610

CY  0.000 0.00

225.00000 13.610 3,062.25

601-03040  
 

CAT 0301 $0.00 16,279.47CURRENT AMT 17,126.75 $$

CAT NO0302 STRUCTURE F-20-BQ 

0190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 48.910

SY  86.830 2,952.22

34.00000 135.740 4,615.16

202-00454  
 

0195 HOT POURED JOINT AND CRACK SEALANT 0.110 0.000

TON 0.110 715.00

6,500.00000 0.110 715.00

408-01000  
 

0200 CONCRETE SEALER 167.000 0.000

SY  167.000 2,004.00

12.00000 167.000 2,004.00

515-00400  
 

0205 CONCRETE SEALER (CALCIUM NITRITE) 167.000 68.000

SY  99.000 2,079.00

21.00000 167.000 3,507.00

515-00410  
 

0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 182.000

SY  -99.001 -843.98

8.52500 82.999 707.57

0210 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 0.000

LF  76.200 4,191.00

55.00000 76.200 4,191.00

518-01004  
 

0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500

LF  -76.200 -1,371.60

18.00000 9.300 167.40
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PCN: 15053-BID    ESTIMATE RUN 10/05/2005

PROJECT: IM 0704-205                   ESTIMATE NO: 0005 09:58:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-20-BQ 

0215 CONCRETE CLASS D (BRIDGE) 16.000 5.430

CY  9.650 2,171.25

225.00000 15.080 3,393.00

601-03040  
 

CAT 0302 $11,896.89 19,300.13CURRENT AMT 18,740.00 $$

CAT NO0303 STRUCTURE F-20-BR 

0220 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 122.780

SY  126.910 4,314.94

34.00000 249.690 8,489.46

202-00454  
 

0225 HOT POURED JOINT AND CRACK SEALANT 0.110 0.000

TON 0.110 715.00

6,500.00000 0.110 715.00

408-01000  
 

0230 CONCRETE SEALER 275.000 0.000

SY  275.000 3,300.00

12.00000 275.000 3,300.00

515-00400  
 

0235 CONCRETE SEALER (CALCIUM NITRITE) 275.000 138.000

SY  137.000 2,877.00

21.00000 275.000 5,775.00

515-00410  
 

0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 112.000

SY  -112.000 -954.80

8.52500 0.000 0.00

0240 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 0.000

LF  76.600 4,213.00

55.00000 76.600 4,213.00

518-01004  
 

0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 85.500

LF  -76.600 -1,378.80

18.00000 8.900 160.20

0245 CONCRETE CLASS D (BRIDGE) 62.000 13.710

CY  14.100 3,172.50

225.00000 27.810 6,257.25

601-03040  
 

CAT 0303 $16,258.84 28,909.91CURRENT AMT 36,530.00 $$

PROJECT TOTAL 71,855.31 $ 394,033.37CURRENT AMT 919,457.04 $$


